FY 2007 CONSOLIDATED PLANNING PROCESS RFA FLOW CHART
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04/06 05/16/06 06/06/06 07/06/06-08/07/06 07/12/06, 07/13/06 &
CAC meetings to discuss ‘ CEERC Public Hearing- - FY 2007 Policy - RFA Available at - 07/20/06
needs and priorities, and Policies approved by BCC Paper approved by OCED & Miami-Dade Technical Assistance
agencies proposals (1% required Public Hearing) BCC Housing Agency Workshops
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08/28/06-09/15/06 09/01/06-09/30/06 08/07/06-08/28/06 08/07/06-08/28/06 08/07/06
OCED Director meets with the 30 days public OCED, Homeless - Applications sorted and h Deadline for the return
Homeless Trust, & MD Housing comment Period Trust & Miami-Dade distributed to the Housing of the Applications to
Agency Directors, & URTF Board begins Housing Agency Agency, Homeless Trust, Housing Agency Board
to coordinate recommendations complete evaluations EDD/Task Force Room

.
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(11) 09/01/06-9/30/06 (13) (14) 09/26/06-10/24/06
08/28/06-09/15/06 ‘ Funding recommendations ‘ 09/06 ‘ 09/19/06 ‘ Recommendations for
Funding recommendations Discussed with NRSAs & AHAB approves housing CEERC Public Hearing Action Plan and other
are discussed with the Districts, and CAC Allocations recommendations (2" required funding sources submitted
County Manager finalized Public Hearing) to BCC for approval
(19) (18) @an (16)
01/01/07 11/15/06 11/01/06 -12/31/06 10/24/06
Action Plan Program h Action Plan h Contract Development h Final Action by BCC on
Year begins submitted to begins and Contracts Action Plan and other

U.S. HUD Execution starts funding sources







